Monthly Summary Sheet for January 2004
Gilbert and Mosley Project - Wichita, Kansas

Plumes ABE Treatment System and WATER Center Construction Activities

CDM continued the few remaining Phase III construction activities in
January 2004, and the groundwater treatment system continued to
pump and treat large quantities of contaminated groundwater. The

construction efforts performed during January included the
installation of the water truck fill station components and several
additional finishing efforts. The western side of the treatment building
is shown to the right, and the environmental education building and
the plaza area arc wall are shown below with the fountain areas
drained for the winter. CDM and City of Wichita staff jointly operated
the Plumes ABE groundwater treatment system through the first full
week in January, and City of Wichita staff then began the full time
operation and maintenance efforts on January 10, 2004. CDM continued to provide extremely limited assistance
with the operation and maintenance efforts through the end of January.
Approximately 39 million gallons of contaminated groundwater were
pumped and treated during January 2004 for a total treated volume of
approximately 470 million gallons. The treated water is shown below as it
enters the Arkansas River at the | . R
creek discharge.
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Additional anticipated  First
Quarter 2004 project activities:
The few remaining construction
efforts will be completed as material delivery schedules and weather
conditions allow, and the groundwater treatment system will continue to
pump and treat over 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM continued the preparation of the Fourth Quarter 2003 Site Monitoring Network Report and Annual
Summary document to present the data from the water level measurements and analytical samples with the
corresponding summarization and evaluation information. The City of Wichita continued the Plumes ABE
treatment system performance monitoring with the collection of a treatment system effluent sample.

Additional anticipated First Quarter 2004 project activities: CDM will complete the preparation of the Fourth
Quarter 2003 Site Monitoring Network Report and Annual Summary document for submittal to the City of
Wichita in early February. The City of Wichita will continue to perform the Plumes ABE treatment system
performance monitoring with the collection of treatment system effluent samples in February and March, and the
City of Wichita will also perform the First Quarter 2004 Site Monitoring Network sampling event.

Source Area Activities

The City of Wichita received comments from the Kansas Department of Health and Environment (KDHE)
regarding the Harcros / Tri-State Central (HCC/TSC) source area site investigation and source control measures
reports, and City of Wichita and CDM staff reviewed these comments.

Additional anticipated First Quarter 2004 project activities: The City of Wichita and CDM will respond to the
KDHE comments regarding the HCC/TSC source area documents, and the City of Wichita will await KDHE
comments regarding the submitted documents for the South Washington and English (SWE) source areas.




